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- CENTRAL INTELLIGENCE AGENCY
WASHINGTON, D.C. 20505

- @“

Since 27 November 1967, your organization has been engaged

in performing work under Task Order No. 30, Basic Agreement No. /

1 [ | At the time the contract was undertaken, it was priced at '
AT At the present time, its price will have risen to

o Originally, the work was to be completed on 1 Septem- , by

- "ber 1968, but this date has now advanced to 25 April 1969, o

Throughout the history of this contract relationship, it has 4
been evident that your firm has exhibited a lamentable negligence in
administering the contract, As a result of this neglect, it has been
difficult, if not impossible, for the Contracting Officer or his
Technical Representative to be properly aware of the pending finan-
cial, reporting, or achievement problems which you eventually
encountered,

It is considered that due to the dilatory nature of the foregoing,

{ several vital aspects of the contract relationship have been jeopardized,
There has certainly been a noticeable lack of responsibility on your part
toward the requirements of the contractual provisions and good contractor
business practices.
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It is desired to acquaint you with the dissatisfaction of this
organization concerning your role in the subject contractual alliance.
It is hoped that any future mutual business associations will not see
these difficulties repeated,

Sincerely,

George E., Meloon
Director of Logistics
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